
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:22 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 552 Date: 13-Apr-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 948

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.05" Partly overcast with high winds up to 35mph

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Continued to
develop the inspection checklists for this item of work. Also continued reviewing the numbers for the cable
band layout from submittal 2505R02.

- Continued to prepare equipment for the QA check on the cable band layout. Also continued to work on
refining the QA checking techniques to ensure timely/efficient inspection and to be prepared to
troubleshoot any problems that may arise in the field during this operation.

- Checked to see if there was any activity at the Pier 7 warehouse with the cable bands as most of them
are still wrapped up with inspection tags fixed on the wrapping. Also went to the bridge to check the
progress of installing the compaction machines and cable former work to gauge how much time I have to
prepare for my upcoming inspections.

Attachment

Cable strand formers being dragged through the cable strand bundle
essentially "combing" the bundle to ensure there are no objects in the

bundle.

Compaction machine installed on the south sidespan.
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ABF ironworkers installing cable formers in the south mainspan cable
strand bundle.

View of the compaction machines on the mainspan cable looking east.

ABF ironworkers installing a compaction machine on the north west-
loop.

ABF ironworkers connecting cable former components to the winch
line on the OBG deck to "comb" the cable strand bundle.
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